Weather Forecast Gantt

http://

Project manager

Project dates 20 Nov 2023 - 15 Jan 2024

Completion100%Tasks17Resources0

Tasks

Name	Begin date	End date
Brainstorming and Planning	20/11/2023	26/11/2023
Development	28/11/2023	27/12/2023
Research Technologies	28/11/2023	01/12/2023
Project Setup	02/12/2023	02/12/2023
Weather Component Implementation	03/12/2023	05/12/2023
Weather API Integration	10/12/2023	12/12/2023
Search Functionality Implementation	13/12/2023	15/12/2023
i18n Integration	06/12/2023	08/12/2023
Add i18n Translations	09/12/2023	09/12/2023
UI/UX Design	16/12/2023	18/12/2023
Accessbility Attempt	19/12/2023	19/12/2023
Holy Holidays	22/12/2023	02/01/2024
Testing	03/01/2024	04/01/2024
Automated Testing	05/01/2024	08/01/2024
Bug Fixing	09/01/2024	12/01/2024
Final Review and More Bug Fixing	12/01/2024	12/01/2024
Showcase Demo	14/01/2024	14/01/2024

Gantt Chart 3

